



## Facility Services Project Update February 24, 2023

### Wellness Center Project Status Update

- Student Senate representatives and other stakeholders are meeting weekly with BSpark Architecture on the schematic design of the proposed Wellness Center.
- The programming needs for the Center have been defined and some conceptual options are being vetted.
- The conceptual design is expected to be finalized by the middle of March.
- At that time, mechanical, electrical, and plumbing consultants will be engaged to work on design details and develop an accurate cost estimate.

### Main Hall Exterior Door Card Swipe System Installation

- Four card swipe access doors in Main Hall are currently operational. The other five doors are either waiting on electronic components or programming.
- To determine if a door is controlled electronically, look at the card reader.
  - If there is a steady red light, the door is active and locked.
  - A steady red and green light means the door is active and unlocked.
  - If there are no indicator lights or the indicator lights are flashing, the door is not active.
  - When the door is locked, a valid swipe results in a green light and you will hear the door unlock. More information will be provided as other doors are brought online.



*Left: a door card reader in an active, unlocked state.  
Right: a door card reader in an active, locked state.*

*Future updates from Facility Services will continue to be provided.*

*For more information, please email UMW Director of Facility Services, Michael Brown:  
[michael.brown@umwestern.edu](mailto:michael.brown@umwestern.edu).*